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RE: EMJ Removal Action Schedule and Tribal Coordination Requirements 
Delete Reply Reply all Forward 

GS Glen St. Amant <Glen@muckleshoot.nsn.us> 
Thu 5/1/2014 7:57 AM 

To: Chu Rebecca; 

You replied on 5/1/2014 8:07 AM. 

Hi Rebecca, 

Mark as unread 

Thank you for your email. Provided that the EMJ Removal Action is completed in a timeframe to avoid 
any impacts to Tribal fishing, it is my understanding that no formal agreement would be required. 

Regards, 

Glen St. Amant 
Habitat Program Manager 
Muckleshoot Indian Tribe Fisheries Division 
(253) 876-3130 t } 

From: Chu Rebecca [Chu.Rebecca@epa.gov] 
Sent: Tuesday, April 29, 2014 3:45 PM 
To: Glen St. Amant 
Cc: Blocker, Shawn 
Subject: EMJ Removal Action Schedule and Tribal Coordination Requirements 

Hi Glen 

Please read through the attached email from EMJ regarding the tribal coordination component of this 
project. EMJ is committed to completing its work prior to the onset of the tribal fishery, which, based on 
tribal input, will start at the earliest on September 7, 2014. EMJ has also stated that you have committed 
to providing them notification 30 days prior to the onset of the tribal fishery, which will provide them 
additional time in the event the fishery starts after September 7, 2014. As EPA understands, because EMJ 
is avoiding impacts to the tribal fishery, there is no need for a formal agreement between EMJ and the 
Muckleshoot Tribe for the purposes of the Jorgensen Forge Early Action Area Removal Action. 

EMJ 's email also discusses what steps it will take in the event its work is not completed by the onset of 
the tribal fishery. EPA has determined that, in the event there are no means to continue the removal 
activities without impacting the tribe's fishery, EPA will require EMJ to cease in water construction for the 
remainder of the fishery season. EPA expects that the tribal fishery season would end around December 
2014. Under this scenario, EPA would require EMJ to resume the in water work after the end of the fishery 
(approximately December 2014) and complete this work prior to March 1st, 2015. 

I need a response from you if EPA's understanding that no formal agreement is required is correct, and if 
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the mechanisms identified here to avoid impacts to the tribal fishery is sufficient for your purposes of 
coordination on the upcoming removal action. Once I have a response from you, I will then reach out to 
EMJ to articulate EPA's determination of how it will respond where the removal activities cannot continue 
without impacts to the tribal fishery. 

Thanks 

Becky 

Rebecca Chu I Remedial Project Manager 
United States Environmental Protection Agency 
Region 10 
1200 Sixth Ave Suite 900 
ECL-111 
Seattle, WA 98101 
(206) 553-1774 ~ 1 

chu.rebecca@epa.gov 

From: Amy Essig Desai [mai lto :aedesai@faral lo nco nsu ltinq .co m] 
Sent: Friday, April 25, 2014 8:54 AM 
To: Chu Rebecca 
Cc: Gilbert Leon (gleon@emjmetals.com); Dyer, Miles (mdyer@JorgensenForge.com) 
(mdyer@JorgensenForge.com); William Joyce; Ian Sutton; 'David 
Templeton' (dtempleton@anchorqea.com); Ryan Barth 
Subject: EMJ Removal Action Schedule and Tribal Coordination Update 

Becky, 

EMJ has updated its Removal Action construction schedule to reflect a July 10 commencement of work 
within the coffer dam that was approved by the U.S. Environmental Protection Agency (EPA) on April 21, 
2014. EMJ's Removal Action schedule has been developed based on prior discussions with the 
Muckleshoot Indian Tribe (Tribe) and EPA EMJ and its contractor have developed the Removal Action 
construction schedule to accommodate the Tribe's fishing season by completing the in-water portion of 
the work by September 6, 2014. The Tribe has established that its fishing season will begin no earlier 
than September 7, 2014. The Tribe will provide EMJ with approximately 30 days advance notice of when 
it will commence fishing be it on September 7, 2014 or on a later date. EMJ will continue to coordinate 
with the Tribe as August 2014 approaches to determine when the actual date the fishing season will 
begin. If the start of the Tribe's fishing season is delayed beyond September 7, 2014, and it is necessary 
for EMJ to perform Removal Action work beyond that date (an event we believe is unlikely), EMJ will 
coordinate with the Tribe and proceed with the remaining Removal Action work until the Tribe begins 
actively fishing. 

EMJ and its contractor are committed to completing in-water work by September 6, 2014 and intend to 
avoid impacts to the Tribe's fishery. In the unlikely event that the Removal Action is not completed by 
September 6, 2014 and the Tribe commences with fishing on September 7, 2014, EMJ will make all 
reasonable efforts with the Tribe to avoid impacts during the start of the Tribe's fishing season. EMJ does 
not, however, expect to receive a stop work order from EPA should the remaining removal action work 
continue beyond the start of fishing season. 

Please let me know if you have any questions. 
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Thanks, 
Amy 
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